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48 CFR Ch. 1 (10–1–06 Edition) 42.1301 

[CORPORATE SEAL] 

[48 FR 42370, Sept. 19, 1983, as amended at 56 
FR 67134, Dec. 27, 1991; 65 FR 24325, Apr. 25, 
2000] 

Subpart 42.13—Suspension of 
Work, Stop-Work Orders, and 
Government Delay of Work 

SOURCE: 48 FR 42159, Sept. 19, 1983, unless 
otherwise noted. Redesignated at 60 FR 48241, 
Sept. 18, 1995. 

42.1301 General. 
Situations may occur during con-

tract performance that cause the Gov-
ernment to order a suspension of work, 
or a work stoppage. This subpart pro-
vides clauses to meet these situations 
and a clause for settling contractor 
claims for unordered Government 
caused delays that are not otherwise 
covered in the contract. 

42.1302 Suspension of work. 
A suspension of work under a con-

struction or architect-engineer con-
tract may be ordered by the con-
tracting officer for a reasonable period 
of time. If the suspension is unreason-
able, the contractor may submit a 
written claim for increases in the cost 
of performance, excluding profit. 

42.1303 Stop-work orders. 
(a) Stop-work orders may be used, 

when appropriate, in any negotiated 
fixed-price or cost-reimbursement sup-
ply, research and development, or serv-
ice contract if work stoppage may be 
required for reasons such as advance-
ment in the state-of-the-art, produc-
tion or engineering breakthroughs, or 
realignment of programs. 

(b) Generally, a stop-work order will 
be issued only if it is advisable to sus-
pend work pending a decision by the 
Government and a supplemental agree-
ment providing for the suspension is 
not feasible. Issuance of a stop-work 
order shall be approved at a level high-
er than the contracting officer. Stop- 
work orders shall not be used in place 
of a termination notice after a decision 
to terminate has been made. 

(c) Stop-work orders should include— 
(1) A description of the work to be 

suspended; 

(2) Instructions concerning the con-
tractor’s issuance of further orders for 
materials or services; 

(3) Guidance to the contractor on ac-
tion to be taken on any subcontracts; 
and 

(4) Other suggestions to the con-
tractor for minimizing costs. 

(d) Promptly after issuing the stop- 
work order, the contracting officer 
should discuss the stop-work order 
with the contractor and modify the 
order, if necessary, in light of the dis-
cussion. 

(e) As soon as feasible after a stop- 
work order is issued, but before its ex-
piration, the contracting officer shall 
take appropriate action to— 

(1) Terminate the contract; 
(2) Cancel the stop-work order (any 

cancellation of a stop-work order shall 
be subject to the same approvals as 
were required for its issuance); or 

(3) Extend the period of the stop- 
work order if it is necessary and if the 
contractor agrees (any extension of the 
stop-work order shall be by a supple-
mental agreement). 

42.1304 Government delay of work. 

(a) The clause at 52.242–17, Govern-
ment Delay of Work, provides for the 
administrative settlement of con-
tractor claims that arise from delays 
and interruptions in the contract work 
caused by the acts, or failures to act, of 
the contracting officer. This clause is 
not applicable if the contract otherwise 
specifically provides for an equitable 
adjustment because of the delay or 
interruption; e.g., when the Changes 
clause is applicable. 

(b) The clause does not authorize the 
contracting officer to order a suspen-
sion, delay, or interruption of the con-
tract work and it shall not be used as 
the basis or justification of such an 
order. 

(c) If the contracting officer has no-
tice of an unordered delay or interrup-
tion covered by the clause, the con-
tracting officer shall act to end the 
delay or take other appropriate action 
as soon as practicable. 

(d) The contracting officer shall re-
tain in the file a record of all negotia-
tions leading to any adjustment made 
under the clause, and related cost or 
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pricing data, or information other than 
cost or pricing data. 

[48 FR 42159, Sept. 19, 1983. Redesignated and 
amended at 60 FR 48241, 48249, Sept. 18, 1995] 

42.1305 Contract clauses. 
(a) The contracting officer shall in-

sert the clause at 52.242–14, Suspension 
of Work, in solicitations and contracts 
when a fixed-price construction or ar-
chitect-engineer contract is con-
templated. 

(b)(1) The contracting officer may, 
when contracting by negotiation, in-
sert the clause at 52.242–15, Stop-Work 
Order, in solicitations and contracts 
for supplies, services, or research and 
development. 

(2) If a cost-reimbursement contract 
is contemplated, the contracting offi-
cer shall use the clause with its Alter-
nate I. 

(c) The contracting officer shall in-
sert the clause at 52.242–16, Stop-Work 
Order—Facilities, in solicitations and 
contracts when a facilities acquisition 
contract or a consolidated facilities 
contract is contemplated. 

(d) The contracting officer shall in-
sert the clause at 52.242–17, Govern-
ment Delay of Work, in solicitations 
and contracts when a fixed-price con-
tract is contemplated for supplies 
other than commercial or modified- 
commercial items. The clause use is 
optional when a fixed-price contract is 
contemplated for services, or for sup-
plies that are commercial or modified- 
commercial items. 

[48 FR 42159, Sept. 19, 1983, as amended at 50 
FR 2270, Jan. 15, 1985; 50 FR 25680, June 20, 
1985. Redesignated and amended at 60 FR 
48241, 48249, Sept. 18, 1995] 

Subpart 42.14 [Reserved] 

Subpart 42.15—Contractor 
Performance Information 

SOURCE: 60 FR 16719, Mar. 31, 1995, unless 
otherwise noted. 

42.1500 Scope of subpart. 
This subpart provides policies and es-

tablishes responsibilities for recording 
and maintaining contractor perform-
ance information. This subpart does 
not apply to procedures used by agen-

cies in determining fees under award or 
incentive fee contracts. However, the 
fee amount paid to contractors should 
be reflective of the contractor’s per-
formance and the past performance 
evaluation should closely parallel the 
fee determinations. 

[60 FR 16719, Mar. 31, 1995, as amended at 65 
FR 36014, June 6, 2000] 

42.1501 General. 
Past performance information is rel-

evant information, for future source se-
lection purposes, regarding a contrac-
tor’s actions under previously awarded 
contracts. It includes, for example, the 
contractor’s record of conforming to 
contract requirements and to stand-
ards of good workmanship; the contrac-
tor’s record of forecasting and control-
ling costs; the contractor’s adherence 
to contract schedules, including the ad-
ministrative aspects of performance; 
the contractor’s history of reasonable 
and cooperative behavior and commit-
ment to customer satisfaction; and 
generally, the contractor’s business- 
like concern for the interest of the cus-
tomer. 

42.1502 Policy. 
(a) Except as provided in paragraph 

(b) of this section, agencies shall pre-
pare an evaluation of contractor per-
formance for each contract that ex-
ceeds the simplified acquisition thresh-
old at the time the work under the con-
tract is completed. In addition, interim 
evaluations should be prepared as spec-
ified by the agencies to provide current 
information for source selection pur-
poses, for contracts with a period of 
performance, including options, ex-
ceeding one year. This evaluation is 
generally for the entity, division, or 
unit that performed the contract. The 
content and format of performance 
evaluations shall be established in ac-
cordance with agency procedures and 
should be tailored to the size, content, 
and complexity of the contractual re-
quirements. These procedures shall re-
quire an assessment of contractor per-
formance against, and efforts to 
achieve, the goals identified in the 
small business subcontracting plan 
when the contract includes the clause 
at 52.219–9, Small Business Subcon-
tracting Plan. 
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